

Product Roadmap

Digital Lending & BNPL Platform · Q2 2026 (April - June)

CONTEXT

This roadmap covers Q2 2026 (April to June) for a 200-person fintech operating a digital lending and Buy Now Pay Later platform. It was produced as the primary planning document for the product and engineering organisation, covering 39 initiatives across 6 strategic pillars with full OKR alignment, release scheduling and dependency mapping. The full Excel file (available to purchase) includes the complete initiative register, work breakdown, PRD and design status, and team assignments.

STRATEGIC PILLARS

Strategic Pillar	Initiatives	In Prod	In Progress	Paused/To Do	OKR Outcome Target
Revenue Growth	12	6	4	2	Portfolio growth; loan disbursements >= plan
Credit Quality	9	3	4	2	NPL down; auto-collection rate up
Regulatory	7	3	2	2	0 findings; IFC covenants 100% compliant
Platform & Infra	5	1	2	2	Defect rate down; uptime >= 99.5%
Ops Excellence	3	1	1	1	Investor reporting SLA met
Customer Experience	3	0	0	3	App retention up; NPS improvement Q2->Q3
TOTAL	39	14	13	12	

RELEASE TIMELINE

Month	Initiatives	Status	Key Themes
April 2026	9	8 Released, 1 In Progress	Regulatory (ZMS, Ebarimt 3.0), credit recovery, underwriting tiers, MSME bank-like loan, AML Phase 1, company lending Ph2, revolving fee
May 2026	17	3 Done, 8 In Progress, 6 Paused/To Do	Credit scoring via tax API, multi-bank parsing, B2B invoice financing, link API, QR parsing, automated card repayment, DWH snapshots
June 2026	9	6 In Progress, 3 To Do	Parser release, B2B invoice release, company loan Ph3, auto repayment, AML Phase 2, ZMS reporting, QPay, admin reporting separation
July+ 2026	4	Planned	Loyalty system, MSME referral program, savings-backed loan product, AML Phase 3

KEY DELIVERY NOTES

IFC Regulatory Compliance	AML sanctions screening (Phase 1) released. Phases 2-3 in progress. Full IFC covenant compliance targeted by end of Q2.
Credit Quality	Underwriting grade tiers (A-E) live. Multi-bank statement parsing for company loans in internal testing. Tax API scoring postponed pending third-party API.
B2B Expansion	B2B invoice financing product in progress. Soft POS scoped for later quarter.
Infrastructure	Pre-production UAT environment pending bank test-credential approvals. DWH daily snapshots in progress.

Postponed Items	Tax API credit scoring and company ML scoring postponed due to third-party dependency. Loyalty and MSME referral moved to July+.
------------------------	---

This document is a summary preview. The full Excel file includes: complete 39-initiative register, work breakdown by task, PRD and design status, OKR metrics, dependency mapping and detailed release notes.