

[Your Company Name] · Product Roadmap · Q2 2026

Product Team · Owner: [Head of Product] · Template — replace bracketed fields

Obj	Title	Mission	Invest					Avg	Key Initiatives
O1	Grow Recurring Revenue	Expand paying customer base and increase ARPU	30%	2	3	1	0	57%	R-001 · R-002 · R-003 · R-004 · R-005 · R-006
O2	Improve Product Quality & Reliability	Reduce bugs, improve performance, hit uptime SLA	20%	0	4	3	0	35%	R-007 · R-008 · R-009 · R-010 · R-011 · R-012 · R-013
O3	Strengthen Compliance & Security	Meet regulatory obligations and reduce security surface	15%	2	1	3	0	40%	R-014 · R-015 · R-016 · R-017 · R-018 · R-019
O4	Modernize Platform Infrastructure	Data platform, observability, developer velocity	25%	0	4	2	0	27%	R-020 · R-021 · R-022 · R-023 · R-024 · R-025
O5	Refine Customer Experience	Onboarding, support, retention driver work	10%	1	0	4	0	20%	R-026 · R-027 · R-028 · R-029 · R-030

Investment % = engineering capacity allocated per Objective (sums to 100%). Status counts auto-calculate from Task Board. Update tasks → Strategy rollups refresh.

[Your Company Name] · Roadmap Timeline · Q2 → Q4 2026																			
Initiatives grouped by Objective · Coloured bar = active month · ▼ TODAY marks current month · Horizon: Now=Q2 · Next=Q3 · Later=Q4+																			
▼ TODAY																			
Ref	Initiative	DRI	P	Horizon	Status	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Progress	Target	Notes		
O1 · Grow Recurring Revenue																	6 initiatives		
R-001	Payment Method Expansion	Alex	P1	Now	Prod Deployment	✓									100%	09-Apr-2026	Released		
R-002	Subscription Pricing Update	Morgan	P1	Now	Prod Deployment	✓									100%	23-Apr-2026	Released		
R-003	Enterprise Sales Portal	Sam	P1	Now	In Progress										57%	05-Jun-2026	Testing phase		
R-004	Referral Program v2	Casey	P2	Now	In Progress										40%	14-Jun-2026	Whitelist rollout		
R-005	In-App Upsell Flow	Morgan	P1	Now	In Progress										44%	05-Jun-2026	Testing phase		
R-006	Free Trial Optimization	Alex	P2	Next	To Do										0%	31-Jul-2026	Q3 launch		
O2 · Improve Product Quality & Reliability																	7 initiatives		
R-007	Test Automation Rollout	Rowan	P1	Now	In Progress										60%	30-Jun-2026	Framework selected		
R-008	Performance Optimization	Sam	P1	Now	In Progress										50%	30-Jun-2026	P95 latency work		
R-009	Error Tracking Platform	Casey	P1	Now	In Progress										48%	05-Jun-2026	Sentry rollout		
R-010	Feature Flag Migration	Jordan	P2	Now	In Progress										85%	31-May-2026	LaunchDarkly setup		
R-011	Load Testing in CI	Rowan	P2	Now	To Do										0%	30-Jun-2026			
R-012	Bug Response SLA	Morgan	P2	Now	To Do										0%	30-Jun-2026			
R-013	API Latency Reduction	Sam	P2	Next	To Do										0%	31-Jul-2026			
O3 · Strengthen Compliance & Security																	6 initiatives		
R-014	GDPR Data Deletion Flow	Taylor	P1	Now	Prod Deployment	✓									100%	28-Apr-2026	Released		
R-015	SOC 2 Type II Audit	Taylor	P1	Now	In Progress										40%	30-Sep-2026	Gap analysis phase		
R-016	Access Control Refactor	Riley	P1	Now	To Do										0%	30-Jun-2026			
R-017	Data Retention Automation	Taylor	P2	Next	To Do										0%	31-Jul-2026			
R-018	MFA Enforcement	Riley	P1	Now	Prod Deployment	✓									100%	29-Apr-2026	Released		
R-019	Vulnerability Scanning	Riley	P2	Now	To Do										0%	30-Jun-2026			
O4 · Modernize Platform Infrastructure																	6 initiatives		
R-020	Data Warehouse Migration	Casey	P1	Now	In Progress										37%	28-Jun-2026	Largest Q2		
R-021	CI/CD Pipeline Rebuild	Jordan	P1	Now	In Progress										50%	30-Jun-2026	GitHub Actions		
R-022	Pre-Production Environment	Jordan	P1	Now	To Do										0%	30-Jun-2026	Blocked on infra		
R-023	Monitoring Dashboard	Jordan	P1	Now	In Progress										25%	30-Jun-2026	Grafana + Prometheus		
R-024	Log Aggregation	Casey	P2	Now	In Progress										50%	30-Jun-2026			
R-025	Service Mesh Adoption	Sam	P2	Next	To Do										0%	31-Jul-2026	Depends on R-021		
O5 · Refine Customer Experience																	5 initiatives		
R-026	Onboarding Flow Redesign	Quinn	P1	Now	Prod Deployment	✓									100%	30-Apr-2026	Released		
R-027	Help Center Rewrite	Morgan	P2	Next	To Do										0%	31-Jul-2026			
R-028	Support Chatbot v1	Alex	P2	Next	To Do										0%	31-Jul-2026			
R-029	Customer Feedback Loop	Morgan	P2	Next	To Do										0%	31-Jul-2026			
R-030	Mobile Push Notifications	Alex	P3	Later	To Do										0%				

Task Board — THE ONE INPUT SHEET · Update Progress % weekly → everything else recalculates										
Month	Ref #	Initiative	Task / Deliverable	Category	Team	Owner	Progress %	Status	Ticket ID	Notes
April	R-001	Payment Expansion	Requirements & vendor selection	Roadmap	Backend	Morgan	100%	Prod Deployment		
April	R-001	Payment Expansion	Backend integration + webhooks	Roadmap	Backend	Sam	100%	Prod Deployment		
April	R-001	Payment Expansion	Frontend checkout flow	Roadmap	Frontend	Alex	100%	Prod Deployment		
April	R-001	Payment Expansion	UAT + production release	Roadmap	Backend	Alex	100%	Prod Deployment	Released Apr 9	
April	R-002	Pricing Update	Pricing analysis + PRD	Roadmap	PM	Morgan	100%	Prod Deployment		
April	R-002	Pricing Update	Backend billing changes	Roadmap	Backend	Sam	100%	Prod Deployment		
April	R-002	Pricing Update	UAT + release	Roadmap	Backend	Sam	100%	Prod Deployment	Released Apr 23	
April	R-014	GDPR Deletion	Requirements + legal review	Roadmap	PM	Taylor	100%	Prod Deployment		
April	R-014	GDPR Deletion	Backend deletion pipeline	Roadmap	Backend	Sam	100%	Prod Deployment		
April	R-014	GDPR Deletion	Frontend request flow	Roadmap	Frontend	Alex	100%	Prod Deployment		
April	R-014	GDPR Deletion	UAT + release	Roadmap	Backend	Taylor	100%	Prod Deployment	Released Apr 28	
April	R-018	MFA Enforcement	Policy definition	Roadmap	PM	Riley	100%	Prod Deployment		
April	R-018	MFA Enforcement	Backend enforcement + rate limiting	Roadmap	Backend	Sam	100%	Prod Deployment		
April	R-018	MFA Enforcement	Frontend setup UX	Roadmap	Frontend	Alex	100%	Prod Deployment		
April	R-018	MFA Enforcement	Release	Roadmap	Backend	Riley	100%	Prod Deployment	Released Apr 29	
April	R-026	Onboarding Redesign	Research + prototype	Roadmap	UX	Quinn	100%	Prod Deployment		
April	R-026	Onboarding Redesign	Frontend implementation	Roadmap	Frontend	Alex	100%	Prod Deployment		
April	R-026	Onboarding Redesign	Backend endpoints	Roadmap	Backend	Sam	100%	Prod Deployment		
April	R-026	Onboarding Redesign	Release	Roadmap	Frontend	Alex	100%	Prod Deployment	Released Apr 30	
April	R-005	In-App Upsell	Requirements + UX	Roadmap	PM	Morgan	100%	Done		
April	R-010	Feature Flags	Platform evaluation	Roadmap	Backend	Jordan	100%	Done		
May	URGENT	Board Deck Data Pull	Custom metrics pull for board deck	Urgent	Backend	Casey	100%	Done		1-day exec request
May	URGENT	Executive Dashboard View	Custom dashboard for CEO	Urgent	Backend	Casey	100%	Done		Exec priority
May	URGENT	Enterprise Custom Pricing	Enterprise customer escalation	Urgent	Backend	Sam	100%	Done		Revenue-critical
May	BUG	Onboarding Rate Drop	Onboarding funnel regression after Apr 30 release	Bug Fix	Backend	Sam	85%	Staging		Customer-reported
May	R-003	Enterprise Portal	PRD + acceptance criteria	Roadmap	PM	Morgan	100%	Done		
May	R-003	Enterprise Portal	UX design + review	Roadmap	UX	Quinn	100%	Done		
May	R-003	Enterprise Portal	Frontend build (multi-user, roles, permissions)	Roadmap	Frontend	Alex	75%	In Progress		
May	R-003	Enterprise Portal	Backend endpoints (RBAC, audit log)	Roadmap	Backend	Sam	75%	In Progress		
May	R-004	Referral Program	PRD	Roadmap	PM	Casey	100%	Done		
May	R-004	Referral Program	Backend logic (attribution, payouts)	Roadmap	Backend	Sam	50%	In Progress		
May	R-004	Referral Program	Frontend referral flow	Roadmap	Frontend	Alex	50%	In Progress		
May	R-005	In-App Upsell	Backend triggers + segmentation	Roadmap	Backend	Sam	60%	In Progress		
May	R-005	In-App Upsell	Frontend UI + A/B framework	Roadmap	Frontend	Alex	60%	In Progress		
May	R-007	Test Automation	Framework selection + POC	Roadmap	Backend	Rowan	100%	Done		
May	R-007	Test Automation	Initial test suites (auth, billing)	Roadmap	Backend	Rowan	50%	In Progress		
May	R-009	Error Tracking	Sentry setup + config	Roadmap	Backend	Casey	100%	Done		
May	R-009	Error Tracking	Backend service integration (wave 1)	Roadmap	Backend	Sam	70%	In Progress		
May	R-009	Error Tracking	Frontend integration	Roadmap	Frontend	Alex	70%	In Progress		
May	R-010	Feature Flags	LaunchDarkly setup + rollout to 3 services	Roadmap	Backend	Jordan	70%	In Progress		
May	R-015	SOC 2 Audit	Gap analysis + auditor selection	Roadmap	PM	Taylor	40%	In Progress		
May	R-020	Data Warehouse	Architecture design + Snowflake POC	Roadmap	Backend	Casey	60%	In Progress		
May	R-021	CI/CD Rebuild	GitHub Actions POC	Roadmap	Backend	Jordan	50%	In Progress		
May	R-008	Performance Opt	Baseline audit + top 10 hotspots	Roadmap	Backend	Sam	60%	In Progress		
June	URGENT	Board Metrics Deep-Dive	Board meeting metrics presentation	Urgent	Backend	Casey	100%	Done		1-day exec ask
June	URGENT	App Store Review Respons	Respond to critical App Store review	Urgent	Frontend	Alex	100%	Done		2h SLA
June	BUG	API Rate Limit Edge Case	Rate limiting incorrectly blocking legit traffic	Bug Fix	Backend	Sam	50%	In Progress		Customer-reported
June	R-003	Enterprise Portal	Testing + bug fixes	Roadmap	Backend	Rowan	0%	In Progress		Release Jun 5
June	R-003	Enterprise Portal	UAT + production release	Roadmap	Frontend + Backend	Alex	0%	To Do		
June	R-004	Referral Program	Testing (attribution accuracy)	Roadmap	Backend	Rowan	0%	In Progress		Release Jun 14
June	R-004	Referral Program	UAT + release	Roadmap	Backend	Casey	0%	To Do		
June	R-005	In-App Upsell	Testing + A/B validation	Roadmap	Backend	Rowan	0%	In Progress		Release Jun 5
June	R-005	In-App Upsell	UAT + release	Roadmap	Frontend + Backend	Alex	0%	To Do		
June	R-009	Error Tracking	Service integration wave 2	Roadmap	Backend	Sam	0%	To Do		
June	R-009	Error Tracking	Alerting rules + on-call integration	Roadmap	Backend	Casey	0%	To Do		Release Jun 5
June	R-020	Data Warehouse	Migration wave 1 (analytics tables)	Roadmap	Backend	Casey	50%	In Progress		Target Jun 28
June	R-020	Data Warehouse	BI team validation + cutover	Roadmap	Backend	Casey	0%	To Do		Release Jun 28
June	R-023	Monitoring	Grafana + Prometheus setup	Roadmap	Backend	Jordan	50%	In Progress		Target Jun 30
June	R-023	Monitoring	Service dashboards + alerts	Roadmap	Backend	Jordan	0%	To Do		
June	R-024	Log Aggregation	Datadog integration for 5 services	Roadmap	Backend	Casey	50%	In Progress		
June	R-025	Service Mesh	Rollout wave 1 (3 services)	Roadmap	Backend	Sam	0%	To Do		
June	R-007	Test Automation	Expand to billing + auth flows	Roadmap	Backend	Rowan	30%	In Progress		
June	R-008	Performance Opt	PS9 latency work (batch endpoints)	Roadmap	Backend	Sam	40%	In Progress		
July	R-027	Help Center Rewrite	[PM adds tasks] Content strategy + audit	Roadmap	PM	Morgan	0%	To Do		Template row
July	R-028	Support Chatbot v1	[PM adds tasks] PRD + vendor selection	Roadmap	Backend	Alex	0%	To Do		Template row
July	R-029	Feedback Loop	[PM adds tasks] UX design	Roadmap	UX	Morgan	0%	To Do		Template row
July	URGENT	Urgent Buffer July	[Reserve ~20% capacity for exec asks]	Urgent	Backend	TBD	0%	To Do		Expected ~20%
July	BUG	Bug Buffer July	[Reserve ~10% capacity for bugs + complaints]	Bug Fix	Frontend	TBD	0%	To Do		Expected ~10%

[illegible]

Deployment Plan · Release Calendar											
Releases planned this quarter. Pre-launch checklist + risk level + owner. Updated as releases ship.											
Q1	Project Alpha			Project Beta			Project Gamma			Project Delta	
	1	2	3	4	5	6	7	8	9	10	11
Q2	Project Alpha			Project Beta			Project Gamma			Project Delta	
	1	2	3	4	5	6	7	8	9	10	11
Q3	Project Alpha			Project Beta			Project Gamma			Project Delta	
	1	2	3	4	5	6	7	8	9	10	11
Q4	Project Alpha			Project Beta			Project Gamma			Project Delta	
	1	2	3	4	5	6	7	8	9	10	11

Total Releases	Released	Upcoming	Next release in	Next release date
11	10	1	28 days	31-Jul-2026

RISK LEGEND — Low = clean release · Medium = monitor · High = go/no-go required · Very High = exec sign-off + rollback plan									
#	Date	Days Out	Release	Initiatives	Risk	Pre-Launch Checklist	Status	Owner	Notes
1	09-Apr-2026	-	Payment Method Expansion	R-001	Low	Vendor integration tested · Webhooks verified · Rollback ready	Released	Alex	Clean release.
2	23-Apr-2026	-	Subscription Pricing Update	R-002	Low	UAT passed · Billing changes verified with finance	Released	Morgan	Revenue-positive.
3	28-Apr-2026	-	GDPR Data Deletion Flow	R-014	Medium	Legal review passed · Deletion pipeline tested · Data retention verified	Released	Taylor	Compliance milestone.
4	29-Apr-2026	-	MFA Enforcement	R-018	Medium	Backend enforcement tested · Frontend UX verified · Comms sent	Released	Riley	Security milestone.
5	30-Apr-2026	-	Onboarding Redesign	R-026	High	Full UAT · Cohort testing · Rollback plan · Analytics tracking	Released	Quinn	Bug regression discovered post-launch (see BUG in May).
6	20-May-2026	-	Feature Flag Platform (Wave 1)	R-010	Medium	LaunchDarkly integrated with 3 services · Rollout playbook documented	In UAT	Jordan	Wave 2 in June.
7	05-Jun-2026	-	Enterprise Portal + In-App Upsell + Error Tracking	R-003 · R-005 · R-009	High	All UATs passed · Rollback plans documented · Monitoring configured	In Testing	Sam	3-in-1 release. Go/no-go required.
8	14-Jun-2026	-	Referral Program v2	R-004	High	Attribution logic validated · Payout testing · Fraud detection · Whitelist rollout	Planned	Casey	Whitelist-first rollout.
9	28-Jun-2026	-	Data Warehouse Migration	R-020	Very High	Full data validation · BI team UAT · Reverse-migration plan · 48h monitoring window	Planned	Casey	Largest Q2 release. Exec sign-off required.
10	30-Jun-2026	-	Monitoring + Feature Flags Wave 2 + Log Aggregation	R-023 · R-024	Medium	Dashboards validated by on-call team · Alert thresholds tuned · Log volume confirmed	Planned	Jordan	End-of-Q2 platform release.
11	31-Jul-2026	28 days	Help Center + Support Chatbot v1 + Feedback Loop	R-027 · R-028 · R-029	Medium	Content review · Chatbot training data validated · Feedback capture tested	Planned	Morgan	Q3 customer experience launch.

Add a new release row below. Date column drives 'Days Out' formula automatically. Update Status as releases progress: Planned → In Testing → In UAT → Released.

Backlog — Future Initiatives (Q3 / Q4)					
#	Obj	Initiative	Description	Priority	Quarter
B-01	O2	Advanced Analytics Platform	Customer-facing analytics dashboard with custom reports	P1	Q3 2026
B-02	O3	Multi-Region Data Residency	EU / US / APAC data isolation for regulatory compliance	P1	Q3 2026
B-03	O4	API Rate Limiting Enhancement	Tier-based rate limits + burst allowance	P2	Q3 2026
B-04	O5	Mobile SDK Rewrite	Modern iOS + Android SDK	P2	Q3 2026
B-05	O2	Payment Reconciliation Automation	Automated reconciliation with finance systems	P2	Q3 2026
B-06	O5	Real-Time Notifications Platform	Websocket-based real-time delivery	P2	Q3 2026
B-07	O1	Customer Data Platform	Unified CDP for marketing and product analytics	P2	Q3 2026
B-08	O5	Advanced Search	Elasticsearch-based multi-entity search	P2	Q3 2026
B-09	O2	Admin Panel v2	Internal tools rebuild	P2	Q3 2026
B-10	O1	Bulk Operations API	Batch endpoints for enterprise use cases	P2	Q3 2026
B-11	O2	Reporting Engine Rewrite	New reporting service (async, scalable)	P2	Q3 2026
B-12	O1	Third-Party Marketplace	Plugin marketplace for extensions	P3	Q4 2026
B-13	O1	White-Label Configuration	Branding + config for enterprise resellers	P3	Q4 2026
B-14	O5	Internationalization Framework	Multi-language + locale support	P2	Q4 2026
B-15	O3	Audit Log Enhancement	Immutable audit trail with export	P2	Q4 2026
B-16	O3	Compliance Reporting Automation	SOX + PCI reporting automation	P3	Q4 2026
B-17	O4	Backup & Disaster Recovery	Cross-region backup + failover	P1	Q4 2026
B-18	O4	Cost Optimization (Cloud)	Cloud spend reduction program	P3	Q4 2026
B-19	O4	ML Model Deployment Pipeline	Standardized ML ops pipeline	P3	Q4 2026
B-20	O5	Customer Health Score	Predictive churn score	P2	Q4 2026

How to Use This Template

This is a template — customize before use

Replace [Your Company Name]	In Strategy and Roadmap sheet titles.
Replace [Head of Product]	In Strategy sheet subtitle.
Update team names	Task Board column F dropdown lists Frontend / Backend / Frontend+Backend / PM / UX / QA / SRE. Edit the dropdown to match your team names (squads, tribes, functional teams — whatever you use).
Replace example initiatives	R-001 to R-030 are illustrative. Replace with your actual initiatives. Keep the Ref column format (R-###).
Replace fictional names	Owners (Alex, Sam, Morgan, etc.) are placeholders — replace with your team members.
Adjust investment %	Column D in Strategy. Sum should equal 100%.

The 7 sheets

Strategy	One-page summary. 5 Objectives. Investment %. Status counts auto-calculate.
Roadmap	Timeline by Objective. Coloured bars = active months. ▼ TODAY marker on current month.
Task Board	THE INPUT. The one place you edit. Add/update tasks here. Has auto-filter on headers.
Work Breakdown	LIVE VIEW. Every task grouped by Initiative. Team column visible — filter it to see any team's work. Replaces per-team dashboards (works for 1 team, 5 teams, any team structure).
Deployment Plan	Release calendar with dates, risk, pre-launch checklist, owner. Days-out counter is live.
Backlog	Q3/Q4 future initiatives waiting to be promoted.
Guide	This sheet.

Weekly cadence

Monday	Open Work Breakdown. Filter Team column to yours. Scan In Progress and Blocked.
Wednesday	Open Task Board. Update Progress % on your team's tasks.
Friday	Open Deployment Plan. Check what ships next week. Confirm pre-launch checklist.
Monthly	Open Strategy. Verify Objectives on track. Promote Backlog candidates if capacity opens.
Quarterly	Update the 5 Objectives, investment %, and initiative list in Task Board + Roadmap.

Adding new tasks

Roadmap task	Task Board → add row. Ref = R-### · Category = Roadmap.
Urgent / Exec ask	Task Board → add row. Ref = URGENT · Category = Urgent.
Bug / Complaint	Task Board → add row. Ref = BUG · Category = Bug Fix or Customer Complaint.
Future month	Same Task Board. Set Month = July / August / etc. EM views will pick it up on next open.
Capacity model	Target ~70% Roadmap / ~20% Urgent / ~10% Bug per month. Rebalance if urgent exceeds 20%.

Progress scale

10% Requirement	PRD written + approved
20% UX Design	Design signed off
50% Backend Dev	BE development
60% Frontend Dev	FE development
70% Dev Deployment	Dev environment deployed
80% Internal Testing	QA + bug fix
85% Staging	Staging deployment
90% UAT	User acceptance + sign-off
100% Production	Live in production